
CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday,

November 7, 2005, at the Cumberland Administrative Building, 2602

Mendon Road, was called to order by Chairman Keith Davignon at

6:00 PM, with the following present:

Keith Davignon, Chair, Tom Bruce, Paul DiModica, Craig Dwyer,

Donna Morelle, 

	            Earl Wood

	Absent: Bob Geddes

Also Attending: Richard Hilton, Tom Letourneau, Mark Lindgren,

Anthony Nobrega, Craig Showstead, Dave DeQuattro from RGB

I.   	Construction/Renovation Updates - Mr. DeQuattro reported the

balancing reports for the auditorium are being finalized.  He will meet

with the Superintendent regarding  how to address the handicap

toilet, whether to change the faculty toilet to a ladies room or make

two stalls into one.  DePasquale has requested that retainage be

reduced from 10% to 2.5%.  The roofers have taken down some of the

curtain wall and discovered there are no weep holes; he is working

with Mr. Hilton.  The Wellness Center should be substantially

complete by March 15th, and no later than April 15th.  The round

dormer has been installed.  The new transformer with new pad will be

done over Thanksgiving.  He noted power will be off for three to four



days per O’Rouke Electric.  Dr. Morelle expressed concern for not

running the pool filters for that time and she will have to speak to the

pool manager.  Mr. DeQuattro stated he would hold a special meeting

next Wednesday so Mr. Hilton could be there and see about

temporary power.  He asked if the Superintendent could find out how

long the pool could go without power.

	

Mr. Nobrega reported the specs were out on the generator.  Mr.

DeQuattro recommended using the subcontractors for the generator. 

Bids will be opened in time for a recommen- dation at the Town

Council meeting on the 16th.  A location needs to be selected.  There

is an issue with the Wellness Center roof and kids using it as a ramp

for bikes and skate- boards; they are looking at additional fencing. 

Dr. Morelle noted that the lights in the driveway have not been on. 

They will look into whether it is construction related or a timer

needing to be changed.  The Wellness Center elevator has a 16 week

lead time.  

Mr. DeQuattro reported the balance of the curtain wall is to be

delivered on the 8th or 9th.  Discussion ensued regarding moving the

curtain wall that is in storage at a rate of $5,000/month.  Concern was

expressed for ownership and liability depending upon its placement. 

There is approximately 3,500 square feet of material.  DePasquale is

to get a binder down on the new parking lot on the site and it could be

placed there.  The Town could build a box around it to secure it.  Dr.

Morelle suggested including the Trust if the product is brought back.  
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Mr. Nobrega explained how he got involved in negotiating with

DePasquale.  At this time there will be no bonus and the window has

been extended to April 30th for a penalty.  He stated Mr. Lieberman

advised continuing to use his subs.  Mr. Bruce invited everyone to

these legal subcommittee meetings.  

Mr. Dwyer’s arrival is noted at 7:10 p.m.

Discussion ensued regarding the legal subcommittee meetings.  An

executive session will be added to the agenda.  On a motion by Mr.

Bruce, and a second by Mr. Wood, it was VOTED 6-0 TO APPROVE

adding sub-committee reports to the agenda.

II.	Extension of Contract to Clerk of the Works - On a motion by Mr.

Wood, and a second by Mr. Bruce, it was VOTED 6-0 TO APPROVE

tabling.

III.	Discussion of Storage of Window Wall - See

Construction/Renovation Updates.

IV.	Payment of Bills - On a motion by Mr. Dwyer, and a second by Mr.

Wood, it was VOTED 6-0 TO APPROVE payment to RGB in the



amount of $12,548.95 ($48.95 for reimbursables) to 100% completion,

not including night meetings.

V.	Approval of Minutes - On a motion by Mr. DiModica, and a second

by Mr. Bruce, it was VOTED 6-0 TO APPROVE the minutes of

September 6, October 3, 17, 2005.  It was noted the meeting on the

24th was without a quorum, therefore there are no official minutes.

VI.	New Business - Dr. Morelle reported the Fire Marshall has cited the

School Department for the Transitional Building and they have 30

days to come into compliance once they receive written

correspondence.  Mr. Hilton explained when the classroom doors are

closed upstairs the claxons can’t be heard.  He stated there is a newly

installed panel and he thinks they can make corrections to the panel

and install new horns.  He has an alarm person looking at. 

The meeting adjourned at 8:02 p.m. by UNANIMOUS CONSENT.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved December 5, 2005


